DUGWAY PROVING GROUND

Restoration Advisory Board/
Technical Review Committee

* Project Update
— RCRA Facility Investigation (RFI)

— Consent Order Sites

May 2001




‘DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

e Current Fied Work

— HWMU 33

- HWMU 36

— HWMU 42
HWMU 48
HWMU 63-2

Sump Contents Characterization and Removal
(HWMUs51, 58, 63-1, 128)

HWM Us 128/130
HWMU 36, 37, 38 groundwater investigation

Groundwater monitoring program

May 2001




‘DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

e HWMU 33 - Baker Sewage L agoon
— Construction Completion date: 15 Feb 01

— Remaining Field Activities
* none

— Closure Report

May 2001




‘DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

HWMU 33 Site Photo - Baker Sewage L agoon (before)
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‘DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

e HWMU 36 - DittoImhoff Tank
— Construction Completion date: 15 Feb 01

— Remaining Field Activities
* none

— Closure Report
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

HWMU 36 SitePhoto - Tank and Sludge Drying Bed (befor €)
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

HWMU 36 SitePhoto - Backfilled | mhoff tank
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

e HWMU 42 - Contractor’sLandfill in English Village

— Start: 11 Sep 00

— Completed Activities
* landfill boundary and depth identified
» 12 trenches completed and backfilled
* 16 samples collected
 submit FWV for soil gas survey based on trenching work
» collect soil gas samples
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

HWMU 42 - Test Pits
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

e HWMU 42 - Contractor’sLandfill in English Village

— Investigation Completion: 27 April 01
— Remaining Field Activities
* none

— Field Activity Report
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‘DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

e HWMU 48 - FriesPark 3X Metal Storage Area
— Start: 28 Jan 01

— Completed Activities

* Lead & Asbestos survey of buildings (6040 & 6042)

 Movelreinstall power poles/’communication lines

e Survey/characterize soil outside proposed fence (<1 ppm PCBS)
Excavate soil > 1 ppm (2000 yd3), transport to inside fence
Demo buildings 6040 & 6042
Excavate soils > 50 ppm PCB (inside fence, 2000 yd3)
T&D building/soil waste
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

HWMU 48 - Site Map (old)

Flpars B25.1-1 EFWU 48
Lazerm Linm Mup §Fries TFark)
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

HWMU 48 - Site Map (new)
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‘DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

HWMU 48 - Checking building paint (Bldg. 6040)
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

HWMU 48 - Cracksin Building 6042
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

HWMU 48 - Overview of western portion of site
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

HWMU 48 - Site overview looking east
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‘DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

HWMU 48 - Demoalition of Building 6040
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

HWMU 48 - Building 6042
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‘DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

HWMU 48 - Structural Steel from Building 6042
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‘DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

HWMU 48 - Excavation insde fence
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

HWMU 48 - Stockpile area
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

HWMU 48 - Soil sampling
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‘DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

HWMU 48 - Deep excavation with stockpilesin background
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‘DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

e HWMU 48 - FriesPark 3X Metal Storage Area
— Estimated Completion: 18 May 01

— Remaining Field Activities
o Backfill excavation

 Fencedte
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

e HWMU 63-2 - Carr Facility Septic Tank and L eachfield

— Start: 8 Aug 00
— Completed Activities
 video inspection and sampling of inlet pipe complete
e septic tank characterized
o drainfield sampled
Remaining Field Activities
e empty and clean septic tank

» closein-place

Estimated Completion: 25 May 01
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

— SUMPS (HWMUs51, 58, 63-1, 128)
o Start: 8 Aug 00

Completed Activities
— waste characterized at HWMU 51, 58, and 128
— waste characterized at HWMU 63-1

— clean sumps and T& D waste from each
Completion date: 7Mar 01
Remaining Field Activities

— None

Field Activity Report
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

— Cleaning out sump at HWMU 58
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

e HWMU 128 - Pesticide Storage Building, Septic tank and
drainfield

— Start: 4 May 01
— Completed Activities

o 2of 8sail borings
Remaining Field Activities
e 6 0f 8s0il borings
Estimated Completion: 25 May 01
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

e HWMU 130 - English Village

— Start: 4 May 01
— Completed Activities
* 5soil borings
Remaining Field Activities
* none
Completion: 4 May 01
Field Activity Report
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

 Groundwater investigation HWMUs 36, 37 & 38
— Start: 4 May 01
— Completed Activities
e 24CPTY24HPsat HWMU 38
e 22 CPTsat HWMU 37
e 17CPT916 HPsat HWMU 36
Remaining Field Activities
e 1CPTY1HPat HWMU 38
e 13CPTY35HPsat HWMU 37
e 9CPTS/10HPsat HWMU 36
Completion: 31 May 01
Field Activity Report
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

 Groundwater investigation HWMUs 36, 37 & 38
— Estimated Completion: 31 May 01

— Futurework
 ClosureReport for HWMU 36
* “nocover” variancefor HWMU 37
 ClosureReport for HWMU 38
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

e Hydropunchrigat HWMU 38
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

e Groundwater Monitoring

— March 5-16 sampling event

« HWMUs?2, 38, 51, 55, 58, 36 and 37 (5 sites, approx. 31
wells)

e Submitted HWMU 38 Technical Memo to USACE
— Reporting

 Field Activity Report dueend of May
— Future Work

 Next sampling event in late July
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‘DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

e FutureField Work

— Soil and landfill investigation at HWMU 37
— Soil and groundwater investigation HWMU 55
— Sail investigation HMWUs 51, 58, 158/162, 163, 168
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

o Soil and Landfill Gaslnvestigation - HWMU 37

— ODbjectives
e Support “no cover” option
» soil samplesto support risk assessment for “no cover”

» soil samplesto determine nature and extent of
contamination in burn area

landfill gasinvestigation
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

o Soil and Groundwater Investigation - HWMU 55

— Objectives

e Determine nature and extent of soil contamination
below burial trenches

Deter mine nature and extent of groundwater
contamination
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“DUGWAY PROVING GROUND
Technical Review Committee - Consent Order Sites

o Soil Investigation - HWMUs51, 58, 158/162, 163, 168

— Objectives
 Determine nature and extent of soil contamination
 Fill data gapsto support closure activities

e Providerecommendationsfor closure for each site
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